
M E M O R A N D U M  *12 
Engineering Division 

Date:  October 16, 2006 

To:  Greg Armendariz, City Engineer 

From:  Julie Waldron, Project Manager 

Subject:  Project 6073, Sewer Deficiency & Structural Correction Program – Open Cut, 

Change Order #1, Water Main Relocation 

Please sign the subject change order, which complies with the council approved change order policy. 

____  Project under $50K:  Individual CCO authority $5000, the cumulative CCO authority is $7,500. 

__x_  Project over $50K:  Individual CCO authority 10% of award or $2,500 whichever is smaller, 
the cumulative CCO authority is 15% of award or $100,000 whichever is smaller. 

__x_  This CCO requires City Council approval. 

Change Order # 1:During installation of a new sewer main at the intersection of Carnegie and Edsel 

the new sewer main and the existing water main were found to have less than an inch of clearance 

between  the  lines.    The  Department  of  Health  Services  requires  a  minimum  of  twelve  inches 

between water and sewer lines.  Therefore, relocation of the water main is required.  The City’s 

contractor  hired  to  complete  the  installation  of  the  sewer main  has  given  the City  a  quote  for 

relocation of the water line in the amount of $31,750.00.  The contractors completion date for the 

sewer main installation is October 26, 2006.  Therefore, the relocation of the water main needs to 

be completed prior to that date otherwise additional costs to the City for delay and remobilization 

may be incurred.  The change order gives three more working days. 

Original Contract:  $624,910.00 

Staff Approved CCOs:  none 

Council CCOs:  $ none 

This CCO:  $31,750.00 

Total Contract:  656,660.00


